

The background of the slide is a photograph of several children in a classroom. They are wearing yellow and red clothing. Their hands are raised, pointing upwards, suggesting an active learning environment. The background wall is a light blue color.

# Strategic Plan development

**ExCom meeting, 22 November 2021**

# GUIDING PRINCIPLES



**KEY STRATEGIC  
PRIORITY  
FOR ECW IN 2022**



**DRAW ON  
EXISTING  
FOUNDATION  
AND  
LESSONS  
LEARNED**




**PARTICIPATORY  
PROCESS**



**REFLECT  
GLOBAL  
DEVELOPMENTS**



**ECW  
SECRETARIAT  
FIT FOR  
PURPOSE**



**INFORMED BY  
EVALUATION  
PRODUCTS**

# PARTICIPATORY APPROACH

- **Transparent process**
- **Regular consultation with members of the EiEPC community via ExCom Forum**
- **Gather technical inputs from reference groups**




# ECW SECRETARIAT FIT FOR PURPOSE

- **ECW Workstream overseen by the Director and led by the Senior Management Team**
- **Dedicated staff in ECW (Strategic Planning and Accountability Unit)**
- **Support from the Organisational Evaluation (Mokoro)**
- **Consultants to support background analysis, synthesising data, consolidating input, costing and other technical assignments**



# STRATEGIC PLAN: CORE COMPONENTS



# INFORMED BY EVALUATION PRODUCTS

- 1. FER Evaluation – finalised 2020**
- 2. MYRP Evaluation – on track for completion Q4 2021**
- 3. Organisational Evaluation - underway**

# Strategic planning (SP) process



# Organisational evaluation



- January**
- Consultations commence
  - Update protracted crisis/country analysis
  - Map global developments

- February**
- Initiate work on ToC, results-framework, gender performance indicators
  - ECW Secretariat reflection sessions (internal)


- March**
- Begin shaping components of the SP, gender policy & accountability framework
  - Prepare draft ToC and RF

- Early April**
- Share reflections paper with ExCom

- February**
- Share draft Inception Report (14 Feb.) (*Mokoro*)
  - Incorporate ECW feedback and finalise (*Mokoro*)
- March**
- **FINAL INCEPTION REPORT TO EXCOM FOR APPROVAL (4 March)**

## Strategic planning (SP) process

## Organisational evaluation (OE)



**August: TO EXCOM FOR RECOMMENDATION TO HLSG TO ENDORSE**

**September: HLSG ENDORSEMENT**

# REFLECTION

# REFLECTION

1. What do we collectively envisage for ECW over the next five years, including the reach of ECW, its impact on the broader EiEPC community and humanitarian funding, and the mandate, focus and scale of ECW?

2. What lessons learned from the current strategic plan

cycle should be considered through the



# Questions and comments

Educationcannotwait.org |  
@EduCannotWait